
  
 

 

 

 

  

Avonvale & Cherry Gully Stations 

Offset Area Annual Report – August 2023 



  
 

Background 
The purpose of this Offset Area Annual Report (OAAR) is to provide an update on the status of the offset 

obligations under the EPBC2015/7530 approval issued by the Department of Climate Change, Energy, 

the Environment and Water (DCCEEW) (formerly the Department of Agriculture, Water and the 

Environment (DAWE)) on 5 February 2020. 

 

The Avonvale and Cherry Gully Station offset was established in 2020 as part of the Environment 

Protection and Biodiversity Conservation Act 1999 (EPBC Act) approval associated with the residential 

development located at Undullah, Queensland to offset the impacts on Matters of National 

Environmental Significance (MNES) occurring as part of the development.  

 

The historic Avonvale and Cherry Gully Station is a privately owned 1,718 ha property that dates back 

to the early 1900s, where early land uses included cattle grazing and timber harvesting. In recent history, 

the property has been home to a successful cattle grazing and beef farming enterprise, with an active 

feedlot permit allowing between 1,000 to 10,000 animals. The Avonvale and Cherry Gully Station is 

located on Littles Road, Toogoolawah. The property is within the Somerset Regional Council (SRC) and 

is approximately 5.8 km west of the Toogoolawah township.  

 

As per the updated Offset Area Management Plan (OAMP), the annual reporting anniversary for the 

offset area is 31 August. It is important to note that this OAAR covers the period from 31 August 2022 

until 31 August 2023 (herein referred to as ‘offset reporting period’). This OAAR will be issued and 

published on the proponent’s website within 40 business days of 31 August for the life of the approval, 

as per Condition 9 of the approval. 

 

 

 

 

 

 

 

 

 

 

 

 

 

  

Photo 1:  Koala (Phascolarctos cinereus) observed on the offset property 



  
 

Project Snapshot 
 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

  

Project Snapshot – August 2023 

1,131.50 ha legally secured via Voluntary Declaration for the purposes of conservation 

Quarterly feral animal 

control which involved 

baiting and trapping. 

OAMP amended to incorporate the baseline 

survey results and a detailed program to 

monitor and report on the progress of the 

ecological outcomes 

Planting and assisted natural 

regeneration of 572.60 ha of 

land within EMZ 3 and EMZ 4 

Planting of an 

additional 50,000 

native tube-stock 

plants (total of 

~130,000 in 2 years) 

Removal of all livestock from the entirety of the Cherry Gully and Avonvale Stations 

Intensive implementation 

of weed management 

activities. 

Establishment of irrigation connections and 

water sources for the restoration activities 

Ivory Creek stabilisation and flood mitigation works 

Consultation of the offset activities with the adjoining landholders 

Implementation of wildfire 

mitigation measures in accordance 

with the recommendations from the 

Queensland Rural Fire Service 

 

Fencing replacement and repair 

on the shared property 

boundaries. 



  
 

Offset Commitments / Management 

Actions 
 

The approved offset area covers the dominant portions of the landholdings associated with the 

Avonvale and Cherry Gully Station property. The offset area was designed to to consolidate existing and 

mixed habitat values on the western portion of both Avonvale and Cherry Gully and provide 

reconnected habitat to and along riparian gullies and on high moisture alluvial soils. Broadly areas 

selected as part of the offset achieve one of the following outcomes: 

 

 Preservation of existing remnant aged Koala and Grey-headed Flying-fox habitat. 

 Expansion and consolidation of remnant habitat areas with mixed quality regrowth vegetation 

enhanced through a range of rehabilitation measures.  

 Habitat recreation by revegetating cleared land into habitat in logical infill locations to maximise 

the area and width of dedicated offset land. 

 Habitat recovery and re-connection through strategically located restoration and revegetation 

along site waterways, gullies and alluvial soils.  Reinstating and enhancing waterway habitat also 

provides for direct wildlife connectivity between on / off-site habitat tracts to the east and west 

of the Ivory Creek Corridor. 

 

There are 9 categories of actions listed as relevant and required through the Avonvale and Cherry Gully 

offset area. Although in many actions there is overlap primarily the specific tasks can be considered to 

either reduce or remove an existing threat or improve or create new habitat opportunities. Some actions 

apply specifically to the Koala species and others are designed to improve habitat and outcomes for 

both Koalas and Grey-headed Flying Fox. Some actions are limited to acute or specific locations, others 

apply to the entire offset area and selected actions will apply to the entire land holding, inclusive of 

areas retained for grazing. 

  



  
 

Management Actions which are to be completed across the offset area in accordance with the OAMP 

include: 

 Management Action 1:  Vertebrate Pest Management 

 Management Action 2:  Weeds of National Significance (Reduction & Management) 

 Management Action 3:  Stock Management 

 Management Action 4:  Access Management, Trespass and Neighbouring Stock  

    Mustering Controls 

 Management Action 5:  Wildfire Management 

 Management Action 6:  Flooding, Erosion and Sedimentation Management 

 Management Action 7:  Native Seed Collection & Propagation 

 Management Action 8:  Regeneration & Rehabilitation Management 

 Management Action 9:  Revegetation (Habitat Creation) Activities 

 

  



  
 

Achievements 
During the offset reporting period, the offset provider achieved the following milestones: 

1. Targeted Feral Animal Control: Four targeted feral animal control exercises were undertaken 

over the past 12 months across the offset property. The purpose of the targeted feral animal 

control exercises is to remove the threat of wild dogs to the Koala and other feral animals (such 

as pigs) which compromise the viability of the restoration works.  

2. Targeted Weed Control: Intensive targeted weed control has been undertaken monthly from 

September 2022 to April 2023. The intensive weed management works have been targeted 

Lantana and other dormant groundcover weeds which have grown since the removal of the 

cattle from the offset area.  

3. Infill Planting: Sequential infill planting has continued to be undertaken in the lower slopes of 

the offset area. Infill planting has continued to be undertaken until the entire offset area has 

been rehabilitated in accordance with the approved OAMP.  

4. Drone Seeding Trial: In the more difficult terrain of the offset area, drone seeding was trialled 

following a hazard reduction, low intensity burn. The success of the drone seeding event is 

unknown, however, best-practice bushland restoration initiatives and technology will continue 

to be trialled across the offset property.  

5. Fence Repair and Replacement: The shared property boundary with the adjoining landholders 

was repaired and replaced where necessary to ensure that neighbouring livestock do not breach 

the fence and harm the offset area.  

6.  Wildfire Mitigation Measures: To ensure best-practice wildfire management and to mitigate 

any catastrophic event occurring during what is predicted to be a high-risk bushfire season 

(2023/2024), firebreaks along the property boundary have been restored and maintained to 

allow for efficient access. Further, a hazard reduction burn at low-intensity has been undertaken 

across the offset property to ensure that the fuel load is maintained at a low level.  

7. Neighbour Consultation: Consultation with the adjoining landholders on the offset 

management actions and potential collaboration in the near future, in particular for wildfire 

management and pest management.  

 

Photo 2:  Revegetation (habitat creation) activities occurring within the offset area 



  
 

2023-2024 Planned Activities 
  2023 2024                           

Action 

Early

-Aug 

End-

Aug 

Early-

Sept 

End-

Sept 

Early

-Oct 

End

-Oct 

Early

-Nov 

End-

Nov 

Early

-Dec 

End-

Dec 

Early

-Jan 

End

-Jan 

Early

-Feb 

End-

Feb 

Early

-Mar 

End-

Mar 

Early

-Apr 

End-

Apr 

Early

-May 

End-

May 

Early-

June 

End-

June 

Early

-July 

End-

July 

Planting                                                 
Targeted burn and seed areas (steeper 

land areas)                                                 

Native seed collection and propagation                                                 
Assisted native regeneration and 

revegetation management                                                 
Revegetation (habitat creation) - rip lines 

and pre-spraying                                                 

Revegetation (habitat creation) - planting                                                 

Neighbour consultation                                                 
Consultation with adjoining land owners 

on property activities (ongoing)                                                 

Fire management                                                 
Firebreaks cut - 50m perimeter and 30m 

internal                                                 
Maintain internal and perimeter 

firebreaks                                                 
Property access and stock 

management                                                 
Maintain internal access tracks through 

offset areas                                                 
Fence (including cattle exclusion) 

monitoring and maintenance                                                 

Weed management                                                 
Weed spraying fence lines and firebreaks 

and internal access tracks                                                 
Spraying weeds of national significance 

(ie lantana)                                                 
Revegetation (habitat creation) - post-

plant spraying                                                 
Integrated vertebrate pest 

management                                                 
Wild dog and dingoes (shooting and 

trapping)                                                

Deer shooting                                                 

Rabbit baiting and shooting                                                 

 

 



  
 

  

Photo 4: Xanthorrhoea johnsonii located within the offset area 



  
 

Offset Management Action 

Milestone Tracking 
 

A summary of the status of management action implementation as per the approved management 

actions in the OAMP (2022) is provided below: 

 

Management Action 1:  Vertebrate Pest Management 

 

Management Action Requirement Year Required Comments 

Detailed baseline surveys Year 1 

Detailed baseline surveys have been conducted from 

August 2020 until 2 March 2022. Results of the 

detailed baseline surveys has been included in the 

updated OAMP. 

Develop on-site monitoring program Year 1 

A Feral Animal Register has been developed to 

record all anecdotal and targeted sightings and 

culling’s of feral animals.  

Consult with SRC Year 1 

Contact has been made with Somerset Regional 

Council (SRC) Pest Management Specialist (PMS). The 

SRC PMS attended site and commenced the 1080 

baiting program on 23 March 2022. This program is 

to be implemented on a quarterly basis.  

Develop initial Pest Management 

Implementation Strategy 
Year 2 

The pest management implementation strategy was 

developed in accordance with the SRC PMS and an 

engaged pest management expert. The current pest 

management strategy involves undertaking quarterly 

targeted baiting and trapping programs with the use 

of specially trained tracking dogs. 

Undertake targeted pest management 

activities 
Year 1 

Targeted pest management has been undertaken in 

accordance with the Feral Animal Register. Further, a 

quarterly baiting program has been established with 

the SRC and commenced on 23 March 2022. 

Undertake targeted pest management 

activities 
Year 2 

During Year 2, four targeted pest management 

events were undertaken on the across the offset 

property. Refer to Attachment A for a sample of the 

results. 

Undertake targeted pest management 

activities 
Year 3   

Undertake targeted pest management 

activities 
Year 4   

Undertake targeted pest management 

activities 
Year 5   



  
 

Management Action Requirement Year Required Comments 

Decommission and remove any pest 

species denning, foraging or breeding 

features 

Year 1 - 5 

Year 1 - No pest species denning, foraging or 

breeding features were observed.  

 

Year 2 - No pest species denning, foraging or 

breeding features were observed. 

 

Year 3 -  

 

Year 4 -  

 

Year 5 - 

Replicate detailed baseline surveys Year 5 KEY MONITORING MILESTONE FOR CONDITION 10 

Undertake targeted pest management 

activities 
Year 6   

Undertake targeted pest management 

activities 
Year 7   

Undertake targeted pest management 

activities 
Year 8   

Undertake targeted pest management 

activities 
Year 9   

Undertake targeted pest management 

activities 
Year 10   

Replicate detailed baseline surveys Year 10 KEY MONITORING MILESTONE FOR CONDITION 10 

Undertake targeted pest management 

activities 
Year 11   

Undertake targeted pest management 

activities 
Year 12   

Undertake targeted pest management 

activities 
Year 13   

Undertake targeted pest management 

activities 
Year 14   

Undertake targeted pest management 

activities 
Year 15   

Replicate detailed baseline surveys Year 15 KEY MONITORING MILESTONE FOR CONDITION 10 

Undertake targeted pest management 

activities 
Year 16   

Undertake targeted pest management 

activities 
Year 17   

Undertake targeted pest management 

activities 
Year 18   

Undertake targeted pest management 

activities 
Year 19   

Undertake targeted pest management 

activities 
Year 20   

Replicate detailed baseline surveys Year 20 KEY MONITORING MILESTONE FOR CONDITION 10 

 

  



  
 

Management Action 2:  Weeds of National Significance (Reduction & 

Management) 

 

Management Action Requirement Year Required Comments 

Detailed baseline surveys Year 1 

Antenna based GPS surveys and detailed ortho-

rectified drone aerial imagery has been undertake 

across the entirety of the offset area during Year 1. 

Results of the detailed baseline surveys has been 

included in the updated OAMP.  

Exclude stock from the offset area Year 1 - 5 

Year 1 - Cattle have been removed from the entirety 

of the Avonvale and Cherry Gully Station properties.  

 

Year 2 - Cattle have been removed from the entirety 

of the Avonvale and Cherry Gully Station properties. 

 

Year 3 -  

 

Year 4 -  

 

Year 5 - 

Detailed weed management control 

activities 
Year 2 

Intensive weed management control activities have 

been undertaken monthly from September 2022 to 

March 2023. Refer to Attachment B for a sample of 

the weed control activities. 

Detailed weed management control 

activities 
Year 3   

Detailed weed management control 

activities 
Year 4   

Detailed weed management control 

activities 
Year 5   

Replicate detailed baseline surveys Year 5 KEY MONITORING MILESTONE FOR CONDITION 11 

Detailed weed management control 

activities 
Year 6   

Detailed weed management control 

activities 
Year 7   

Detailed weed management control 

activities 
Year 8   

Detailed weed management control 

activities 
Year 9   

Detailed weed management control 

activities 
Year 10   

Replicate detailed baseline surveys Year 10 KEY MONITORING MILESTONE FOR CONDITION 11 

Detailed weed management control 

activities 
Year 11   

Detailed weed management control 

activities 
Year 12   

Detailed weed management control 

activities 
Year 13   



  
 

Management Action Requirement Year Required Comments 

Detailed weed management control 

activities 
Year 14   

Detailed weed management control 

activities 
Year 15   

Replicate detailed baseline surveys Year 15 KEY MONITORING MILESTONE FOR CONDITION 11 

Detailed weed management control 

activities 
Year 16   

Detailed weed management control 

activities 
Year 17   

Detailed weed management control 

activities 
Year 18   

Detailed weed management control 

activities 
Year 19   

Detailed weed management control 

activities 
Year 20   

Replicate detailed baseline surveys Year 20 KEY MONITORING MILESTONE FOR CONDITION 11 

 

  

Photo 5: Baseline weed mapping sample 



  
 

Management Action 3:  Stock Management 

 

Management Action Requirement Year Required Comments 

Fencing in accordance with the indicative 

Offset Area Fencing Plan 
Year 1 

Internal fencing of the Offset Area has not yet 

commenced. As per Management Action 3, 

alternatively, all livestock have been removed from 

the entirety of the Avonvale and Cherry Gully Station 

properties. 

 

Discussions have commenced with DCCEEW to 

amend Condition 13 of the approval to remove the 

requirement to fence the Offset Area if all livestock 

have been removed from the Avonvale and Cherry 

Gully Station properties.  

Fencing in accordance with the indicative 

Offset Area Fencing Plan 
Year 2 

Discussions have continued with DCCEEW to amend 

Condition 13 of the approval to remove the 

requirement to fence the Offset Area if all livestock 

have been removed from the Avonvale and Cherry 

Gully Station properties. 

Fencing in accordance with the indicative 

Offset Area Fencing Plan 
Year 3   

Entirety of offset area fencing to be 

installed 
Year 3 KEY MILESTONE FOR CONDITION 12 

Fence inspection and report Year 4   

Fence inspection and report Year 5   

Fence inspection and report Year 6   

Fence inspection and report Year 7   

Fence inspection and report Year 8   

Fence inspection and report Year 9   

Fence inspection and report Year 10   

Fence inspection and report Year 11   

Fence inspection and report Year 12   

Fence inspection and report Year 13   

Fence inspection and report Year 14   

Fence inspection and report Year 15   

Fence inspection and report Year 16   

Fence inspection and report Year 17   

Fence inspection and report Year 18   

Fence inspection and report Year 19   

Fence inspection and report Year 20   

 

  



  
 

Management Action 4:  Access Management, Trespass and 

Neighbouring Stock Mustering Controls 

 

Management Action Requirement Year Required Comments 

Inspection and rectification of all external 

fence boundaries 
Year 1 

All external fence boundaries have been inspected 

during Year 1. No external fence boundaries required 

rectification. 

Notification of Offset Areas. Purpose and 

outcomes to all adjoining land owners 
Year 1 

All adjoining owners of the Offset Area have been 

notified of the purpose and outcomes which are 

sought to be achieved. Communication with 

adjoining landholders is ongoing given the 

requirements when undertaking pest animal baiting 

programs.  

Access gates and signage to be installed 

where the Offset Area fencing crosses 

tracks required to be maintained for 

external land holder access 

Year 3   

No new access tracks through the Offset 

Area unless to support offset outcomes 
Year 1 

New access tracks through the Offset Area have been 

created to facilitate the mass replanting of EMZ 3 and 

EMZ 4. No other new access tracks have been 

created through the Offset Area. All other access 

tracks are existing and retained in their current form.  

No new access tracks through the Offset 

Area unless to support offset outcomes 
Year 2   

No new access tracks through the Offset 

Area unless to support offset outcomes 
Year 3   

No new access tracks through the Offset 

Area unless to support offset outcomes 
Year 4   

No new access tracks through the Offset 

Area unless to support offset outcomes 
Year 5   

No new access tracks through the Offset 

Area unless to support offset outcomes 
Year 6   

No new access tracks through the Offset 

Area unless to support offset outcomes 
Year 7   

No new access tracks through the Offset 

Area unless to support offset outcomes 
Year 8   

No new access tracks through the Offset 

Area unless to support offset outcomes 
Year 9   

No new access tracks through the Offset 

Area unless to support offset outcomes 
Year 10   

No new access tracks through the Offset 

Area unless to support offset outcomes 
Year 11   

No new access tracks through the Offset 

Area unless to support offset outcomes 
Year 12   

No new access tracks through the Offset 

Area unless to support offset outcomes 
Year 13   

No new access tracks through the Offset 

Area unless to support offset outcomes 
Year 14   



  
 

Management Action Requirement Year Required Comments 

No new access tracks through the Offset 

Area unless to support offset outcomes 
Year 15   

No new access tracks through the Offset 

Area unless to support offset outcomes 
Year 16   

No new access tracks through the Offset 

Area unless to support offset outcomes 
Year 17   

No new access tracks through the Offset 

Area unless to support offset outcomes 
Year 18   

No new access tracks through the Offset 

Area unless to support offset outcomes 
Year 19   

No new access tracks through the Offset 

Area unless to support offset outcomes 
Year 20   

 

 

 

 

  

Photo 6: New access track created to facilitate the planting of EMZ 3 and EMZ 4 



  
 

Management Action 5:  Wildfire Management 

 

Management Action Requirement Year Required Comments 

Continuation of existing fire break 

infrastructure maintenance (firebreaks 

and trails) 

Year 1 

Existing firebreaks and fire regimes have been 

continued during Year 1. External property 

boundaries have been cleared to maintain the 

existing fire management lines.  

Develop an Offset Area Wildfire 

Management Plan 
Year 2 

Wildfire mitigation measures such as firebreaks, fire 

management lines and low-intensity burns have been 

implemented in accordance with the direction of the 

Queensland Rural Fire Service recommendations. 

These wildfire mitigation measures will continue to be 

implemented and best practice utilised to inform any 

future mitigation measures. The Offset Area Wildfire 

Management Plan has been developed and 

implemented in accordance with recommendations. 

Implement Offset Area Wildfire 

Management Plan 
Year 3   

Implement Offset Area Wildfire 

Management Plan 
Year 4   

Implement Offset Area Wildfire 

Management Plan 
Year 5   

Implement Offset Area Wildfire 

Management Plan 
Year 6   

Implement Offset Area Wildfire 

Management Plan 
Year 7   

Implement Offset Area Wildfire 

Management Plan 
Year 8   

Implement Offset Area Wildfire 

Management Plan 
Year 9   

Implement Offset Area Wildfire 

Management Plan 
Year 10   

Implement Offset Area Wildfire 

Management Plan 
Year 11   

Implement Offset Area Wildfire 

Management Plan 
Year 12   

Implement Offset Area Wildfire 

Management Plan 
Year 13   

Implement Offset Area Wildfire 

Management Plan 
Year 14   

Implement Offset Area Wildfire 

Management Plan 
Year 15   

Implement Offset Area Wildfire 

Management Plan 
Year 16   

Implement Offset Area Wildfire 

Management Plan 
Year 17   

Implement Offset Area Wildfire 

Management Plan 
Year 18   



  
 

Implement Offset Area Wildfire 

Management Plan 
Year 19   

Implement Offset Area Wildfire 

Management Plan 
Year 20   

 

  



  
 

Management Action 6:  Flooding, Erosion and Sedimentation 

Management 

 

Management Action Requirement Year Required Comments 

Identify and map on-site locations of 

erosion and flood risk within the Offset 

Area 

Year 1 

Erosion point locations within Ivory Creek on the 

Avonvale and Cherry Gully properties were mapped 

during Year 1 and included on the Avonvale  Erosion 

Point Locations and Revegetation Map, Cherry Gully 

North Erosion Point Locations and Revegetation Map 

and Cherry Gully South Erosion Point Locations and 

Revegetation Map within the amended OAMP.   

Incorporate mapped flood/erosion risk 

areas into revegtation plans and 

programs 

Year 1 

Erosion point locations within Ivory Creek on the 

Avonvale and Cherry Gully properties was mapped 

during Year 1 and included on the Avonvale  Erosion 

Point Locations and Revegetation Map, Cherry Gully 

North Erosion Point Locations and Revegetation Map 

and Cherry Gully South Erosion Point Locations and 

Revegetation Map within the amended OAMP.   

Finalise EMZ 4 detailed revegetation and 

replanting plans and programs 
Year 1 

The detailed revegetation and replanting plan and 

program has been finalised for EMZ4. Planting within 

the Tranche 1 area commenced in April 2022 and was 

complete in July 2022. Refer to Attachment C for the 

extent of revegetation works complete on the offset 

site. 

Progressively implement stabilisation 

methods of high risk planting areas, avoid 

planting between high bank or high water 

mark during summer months 

Year 2 

Stabilisation works and erosion mitigation methods 

have been implemented along the Ivory Creek banks 

in the identified erosion locations.  

Progressively implement stabilisation 

methods of high risk planting areas, avoid 

planting between high bank or high water 

mark during summer months 

Year 3   

Progressively implement stabilisation 

methods of high risk planting areas, avoid 

planting between high bank or high water 

mark during summer months 

Year 4   

Progressively implement stabilisation 

methods of high risk planting areas, avoid 

planting between high bank or high water 

mark during summer months 

Year 5   

Progressively implement stabilisation 

methods of high risk planting areas, avoid 

planting between high bank or high water 

mark during summer months 

Year 6   

Progressively implement stabilisation 

methods of high risk planting areas, avoid 

planting between high bank or high water 

mark during summer months 

Year 7   



  
 

Progressively implement stabilisation 

methods of high risk planting areas, avoid 

planting between high bank or high water 

mark during summer months 

Year 8   

 

  



  
 

Management Action 7:  Native Seed Collection & Propagation 

 

Management Action Requirement Year Required Comments 

Develop a seed collection program for 

EMZ1 and EMZ2 areas 
Year 1 

Collection of seed has been prioritised based on a 

radius of koala observations on-site. Where a koala 

has been observed on-site, priority seed collection 

areas have been identified. Priority of seed collection 

is as follows: 

High Priority - 100m of koala observation 

Medium Priority - 500m of koala observation 

Low Priority - >500m of koala observation 

Consult adjoining landholders for 

permission to harvest seed (where 

necessary) 

Year 1 

Due to the favourable weather conditions, harvesting 

seed from adjoining landholders was not necessary in 

Year 1. 

Undertake the seed collection program Year 1 Seed collection has commenced in Year 1 

Establish site nursery for storage, 

propagation and germination of collected 

site seeds or establish a contract and 

relationship with an external nursery for 

storage, propagation and germination of 

collected site seeds. 

Year 1 

Due to the large scale mass planting associated with 

Tranche 1, the collected seed has been transported to 

an off-site nursery for storage, propogation and 

germination 

Continue the seed collection program Year 2 
Seed collection continued in Year 2 as per previously 

reported. 

Continue the seed collection program Year 3   

Continue the seed collection program Year 4   

Continue the seed collection program Year 5   

Demonstrate that a minimum of 50% of 

planting stock used in all offset area 

vegetation has been grown from seed 

harvested from Koala food trees and 

Grey-headed Flying-fox foraging tree 

species on or immediately adjoining the 

offset area land holdings.  

Year 5   

 

 

 

  

Photo 11: Native seed collection priority areas 

Photo 12: Koala observed within the 

offset area 



  
 

Management Action 8:  Regeneration & Rehabilitation Management 

 

Management Action Requirement Year Required Comments 

Undertake detailed restoration work 

management areas mapping (stratify 

larger EMZ area into specific treatment 

zones) 

Year 1 

EMZ 1 and EMZ 2 have been stratified into four 

zones, being Regrowth Zone 1, Regrowth Zone 2, 

Remnant Zone 1 and Remnant Zone 2 as per the plan 

included within the OAMP.  

Establish photo monitoring points and 

protocols (georeferenced star picket at 

photo monitoring locations) 

Year 1 

Photo point monitoring locations have been GPS 

located within EMZ 1 & EMZ 2 as per the plan 

included within the OAMP. Refer to Attachment B for 

the photo point monitoring results.  

Complete treatment in the work 

management areas for EMZ 1 & EMZ 2 
Year 2 

As per management action 2, intensive weed 

management work occurred in EMZ 1 & EMZ 2 

during Year 2.  

Complete treatment in the work 

management areas for EMZ 1 & EMZ 2 
Year 3   

Complete treatment in the work 

management areas for EMZ 1 & EMZ 2 
Year 4   

Complete treatment in the work 

management areas for EMZ 1 & EMZ 2 
Year 5   

Complete treatment in the work 

management areas for EMZ 1 & EMZ 2 
Year 6   

Replicate MHQA & GHFF FHA surveys Year 6 KEY MILESTONE FOR CONDITION 14a - 14e (EMZ1) 

Monitor and maintain EMZ 1 & EMZ 2  Year 7   

Monitor and maintain EMZ 1 & EMZ 2  Year 8   

Monitor and maintain EMZ 1 & EMZ 2 Year 9   

Monitor and maintain EMZ 1 & EMZ 2 Year 10   

Replicate MHQA & GHFF FHA surveys Year 10 KEY MILESTONE FOR CONDITION 14a - 14e (EMZ1) 

Monitor and maintain EMZ 1 & EMZ 2  Year 11   

Monitor and maintain EMZ 1 & EMZ 2  Year 12   

Monitor and maintain EMZ 1 & EMZ 2 Year 13   

Monitor and maintain EMZ 1 & EMZ 2 Year 14   

Monitor and maintain EMZ 1 & EMZ 2 Year 15   

Monitor and maintain EMZ 1 & EMZ 2 Year 16   

Replicate MHQA & GHFF FHA surveys Year 16 

KEY MILESTONE FOR CONDITION 14a - 14e (EMZ1) 

 

KEY MILSTONE FOR CONDITION 15a - 15e (EMZ2) 

Monitor and maintain EMZ 1 & EMZ 2 Year 17   

Monitor and maintain EMZ 1 & EMZ 2 Year 18   

Monitor and maintain EMZ 1 & EMZ 2 Year 19   

Monitor and maintain EMZ 1 & EMZ 2 Year 20   

Replicate MHQA & GHFF FHA surveys Year 20 

KEY MILESTONE FOR CONDITION 14a - 14e (EMZ1) 

 

KEY MILSTONE FOR CONDITION 15a - 15e (EMZ2) 

 

  



  
 

Management Action 9:  Revegetation (Habitat Creation) Activities 

 

Management Action Requirement Year Required Comments 

Finalise locations, sequence and timing 

for revegetation program. 
Year 1 

The revegetation of EMZ 3 & EMZ 4 has been 

stratified into two Tranches (Tranche 1 & Tranche 2). 

Tranche 1 is to be completed in Year 2 and Year 3, 

while Tranche 2 is to be completed in Year 4 and 

Year 5. The indicative tranche revegetation areas are 

shown in the OAMP.  

Cultivate and prepare Tranche 1 area in 

preparation for year 2 planting. 
Year 1 

The Tranche 1 area has been ripped and cultivated 

where necessary in preparation for planting. Planting 

commenced in April 2022 and was complete in July 

2022. Refer to Attachment C for the extent of 

revegetation works complete on the offset site.  

Create Tranche 1 water source for 

revegetation establishment (purpose 

located dam or broadscale irrigation) 

(where necessary) 

Year 1 

Tranche 1 is predominantly located along waterways 

or creeklines, and as such, water sources already exist. 

Where necessary irrigation connections were created.  

Establish photo monitoring points and 

protocols for Tranche 1 areas 

(georeferenced star picket at photo 

monitoring locations) 

Year 1 

Photo point monitoring locations have been GPS 

located within EMZ 3 & EMZ 4 as per the plan 

included within the OAMP. Refer to Attachment C for 

the photo point monitoring results.  

Complete Tranche 1 revegetation zone  Year 2 

As previously reported, Tranche 1 area was planted 

between April 2022 – July 2022. Refer to Attachment 

C for the extent of revegetation works completed as 

part of Tranche 1. During Year 2, the balance of the 

revegetation works in EMZ 3 and EMZ 4 were 

completed.  

Cultivate and prepare Tranche 1 area in 

preparation for year 3 planting. 
Year 2   

Create Tranche 1 water source for 

revegetation establishment (purpose 

located dam or broadscale irrigation) 

(where necessary) 

Year 2   

Establish photo monitoring points and 

protocols for Tranche 1 areas 

(georeferenced star picket at photo 

monitoring locations)  

Year 2   

Complete Tranche 1 revegetation zone Year 3   

Cultivate and prepare Tranche 2 area in 

preparation for year 4 planting. 
Year 3   

Create Tranche 2 water source for 

revegetation establishment (purpose 

located dam or broadscale irrigation) 

(where necessary) 

Year 3   

Establish photo monitoring points and 

protocols for Tranche 2 areas 

(georeferenced star picket at photo 

monitoring locations) 

Year 3   



  
 

Management Action Requirement Year Required Comments 

Monitor and maintain Tranche 1 Year 3   

Complete Tranche 2 revegetation zone  Year 4   

Cultivate and prepare Tranche 2 area in 

preparation for year 5 planting. 
Year 4   

Create Tranche 2 water source for 

revegetation establishment (purpose 

located dam or broadscale irrigation) 

(where necessary) 

Year 4   

Establish photo monitoring points and 

protocols for Tranche 2 areas 

(georeferenced star picket at photo 

monitoring locations) 

Year 4   

Monitor and maintain Tranche 1 & 2 Year 4   

All planting work completed within EMZ 4 Year 4 KEY MILESTONE FOR CONDITION 17b 

Complete Tranche 2 revegetation zone  Year 5   

Monitor and maintain Tranche 1 & 

Tranche 2 
Year 5   

All planting work completed within EMZ 3 Year 5 KEY MILESTONE FOR CONDITION 16b 

Monitor and maintain all revegetation 

zones (inclusive of rectification and 

replacement works) 

Year 6   

Monitor and maintain all revegetation 

zones (inclusive of rectification and 

replacement works) 

Year 7   

Monitor and maintain all revegetation 

zones (inclusive of rectification and 

replacement works) 

Year 8   

Monitor and maintain all revegetation 

zones (inclusive of rectification and 

replacement works) 

Year 9   

Monitor and maintain all revegetation 

zones (inclusive of rectification and 

replacement works) 

Year 10   

Replicate MHQA & GHFF FHA transect 

surveys 
Year 10 

KEY MILESTONE FOR CONDITION 16a - 16f 

 

KEY MILESTONE FOR CONDITION 17a - 17f 

Monitor and maintain all revegetation 

zones (inclusive of rectification and 

replacement works) 

Year 11   

Monitor and maintain all revegetation 

zones (inclusive of rectification and 

replacement works) 

Year 12   

Monitor and maintain all revegetation 

zones (inclusive of rectification and 

replacement works) 

Year 13   

Monitor and maintain all revegetation 

zones (inclusive of rectification and 

replacement works) 

Year 14   



  
 

Management Action Requirement Year Required Comments 

Monitor and maintain all revegetation 

zones (inclusive of rectification and 

replacement works) 

Year 15   

Monitor and maintain all revegetation 

zones (inclusive of rectification and 

replacement works) 

Year 16   

Replicate MHQA & GHFF FHA transect 

surveys 
Year 16   

Monitor and maintain all revegetation 

zones (inclusive of rectification and 

replacement works) 

Year 17   

Monitor and maintain all revegetation 

zones (inclusive of rectification and 

replacement works) 

Year 18   

Monitor and maintain all revegetation 

zones (inclusive of rectification and 

replacement works) 

Year 19   

Monitor and maintain all revegetation 

zones (inclusive of rectification and 

replacement works) 

Year 20   

Replicate MHQA & GHFF FHA transect 

surveys 
Year 20 

KEY MILESTONE FOR CONDITION 16g - 16j 

 

KEY MILESTONE FOR CONDITION 17g - 17j 

 

 

  

Photo 13: Native revegetation stock prior to EMZ 3 and EMZ 4 planting 



  
 

 

Photo 14: Koala (Phascolarctos cinereus) observed on the offset property 



  
 

EPBC2015/7530 Conditions Compliance 
 

 

Condition 

Number 

Condition Description Compliant / Non-compliant/ 

Not applicable 

Comment / Evidence / Rectification 

5a To compensate for the clearing of 529 ha of Koala 

Habitat, the functional loss of 51 ha of Koala Habitat, 

and 529 ha of Grey-headed Flying-fox foraging Habitat, 

the approval holder must: legally secure a minimum of 

1,131.5 ha of the Avonvale and Cherry Gully Stations 

Offset area prior to the commencement of the action 

Compliant (rectified as per 

discussions with Post 

Approvals) 

The Avonvale and Cherry Gully Station Offset Area was 

legally secured on 4 March 2021.  

5b. To compensate for the clearing of 529 ha of Koala 

Habitat, the functional loss of 51 ha of Koala Habitat, 

and 529 ha of Grey-headed Flying-fox foraging Habitat, 

the approval holder must: within 20 business days of 

legally securing the Avonvale and Cherry Gully 

Stations Offset area, provide the Department with 

written evidence demonstrating that Avonvale and 

Cherry Gully Stations Offset area has been legally 

secured, and Shapefiles of the offset attributes. 

Compliant The department was notified of the offset area being legally 

secured on 22 March 2021. Due to the global pandemic 

during 2020 and 2021, the legally securing of the offset site 

was delayed. 

5c. To compensate for the clearing of 529 ha of Koala 

Habitat, the functional loss of 51 ha of Koala Habitat, 

and 529 ha of Grey-headed Flying-fox foraging Habitat, 

the approval holder must: within 6 months of approval, 

the approval holder must commence management 

activities at the Avonvale and Cherry Gully Stations 

Offset area. 

Compliant Management actions commenced on the offset site on 31 

August 2020. The department were notified of the 

commencement of the management activities on the 

Avonvale and Cherry Gully Station Offset Area on 31 August 

2020. 

6. During year 1, the approval holder must complete 

baseline surveys of the entire Avonvale and Cherry 

Gully Stations Offset area to determine the extent of 

weed cover and seasonal feral animal abundance. The 

baseline surveys must be undertaken by a suitably 

qualified field ecologist in accordance with a 

Compliant During Year 1, the One Environment engaged Saunders 

Havill Group (SHG) as suitably qualified field ecologists and 

professionals to complete baseline surveys of the entire 

Avonvale and Cherry Gully Station Offset Area. The baseline 

surveys focused on determining the extent of weed cover 

and seasonal feral animal abundance. The baseline data is 



  
 

Condition 

Number 

Condition Description Compliant / Non-compliant/ 

Not applicable 

Comment / Evidence / Rectification 

scientifically valid, robust, and repeatable 

methodology. 

included in the amended Offset Area Management Plan 

(OAMP). 

7a.  Within 3 months of completion of the baseline surveys 

required under condition 6, the approval holder must 

engage a suitably qualified field ecologist to update the 

Avonvale and Cherry Gully Stations Offset Area 

Management Plan, to include the following: the results 

of the baseline surveys required under condition 6 

Compliant The SHG were engaged in December 2021 as suitably 

qualified field ecologists and professionals to update the 

OAMP. The amended OAMP was finalised and published on 

2 March 2022.  

 

The results of the baseline surveys required under Condition 

6 are included in Section 5.1 and 5.2 of the amended OAMP.  

7b. Within 3 months of completion of the baseline surveys 

required under condition 6, the approval holder must 

engage a suitably qualified field ecologist to update the 

Avonvale and Cherry Gully Stations Offset Area 

Management Plan, to include the following: the 

detailed baseline Habitat quality assessment data for 

each environmental management zone on the 

Avonvale and Cherry Gully Stations Offset area as 

provided in the preliminary documentation and Direct 

Offset Chapter 

Compliant The SHG were engaged in December 2021 as suitably 

qualified field ecologists and professionals to update the 

OAMP. The amended OAMP was finalised and published on 

2 March 2022.  

 

The detailed baseline habitat quality assessment data for 

each environmental management zone is included in Section 

5.8 and 5.9 of the amended OAMP.  

7c. Within 3 months of completion of the baseline surveys 

required under condition 6, the approval holder must 

engage a suitably qualified field ecologist to update the 

Avonvale and Cherry Gully Stations Offset Area 

Management Plan, to include the following: the Species 

Stocking Rate scoring table 

Compliant The SHG were engaged in December 2021 as suitably 

qualified field ecologists and professionals to update the 

OAMP. The amended OAMP was finalised and published on 

2 March 2022.  

 

The species stocking rate scoring table(s) for each 

environmental management zone is included in Section 5.8 

and 5.9 of the amended OAMP.  

7d. Within 3 months of completion of the baseline surveys 

required under condition 6, the approval holder must 

engage a suitably qualified field ecologist to update the 

Avonvale and Cherry Gully Stations Offset Area 

Management Plan, to include the following: the 

outcomes specified in conditions 10-18 

Compliant The SHG were engaged in December 2021 as suitably 

qualified field ecologists and professionals to update the 

OAMP. The amended OAMP was finalised and published on 

2 March 2022. 

 



  
 

Condition 

Number 

Condition Description Compliant / Non-compliant/ 

Not applicable 

Comment / Evidence / Rectification 

The outcomes specified in Conditions 10 – 18 are included 

throughout Section 5 of the amended OAMP. 

7e. Within 3 months of completion of the baseline surveys 

required under condition 6, the approval holder must 

engage a suitably qualified field ecologist to update the 

Avonvale and Cherry Gully Stations Offset Area 

Management Plan, to include the following: a program 

to monitor and report on progress against 

performance and completion criteria including the 

ecological outcomes specified in conditions 10-18 

Compliant The SHG were engaged in December 2021 as suitably 

qualified field ecologists and professionals to update the 

OAMP. The amended OAMP was finalised and published on 

2 March 2022.  

 

A program to monitor and report on progress against 

performance and completion criteria including the 

ecological outcomes specified in Conditions 10 – 18 is 

included in Table 13 – 15, Table 17 – 19 and Section 5.10 of 

the amended OAMP. 

8.  The updated Avonvale and Cherry Gully Stations 

Offset Area Management Plan must be published on 

the approval holder's website and remain published 

for the period this approval has effect. The approval 

holder must implement the published updated 

Avonvale and Cherry Gully Stations Offset Area 

Management Plan for the duration of the approval, 

and must achieve the outcomes required under 

conditions 10-18. 

Compliant The updated OAMP is published on the approval holder’s 

website (refer to: https://www.merrylin.com/master-

planned-communities). 

9. The approval holder must publish each Avonvale and 

Cherry Gully Stations Offset Area Management Plan 

Annual Report on the website within 40 business days 

following the end of the 12 month period reported on 

in the Annual Report. The approval holder must keep 

each Avonvale and Cherry Gully Stations Offset Area 

Management Plan Annual Report published from the 

date it is first published until the end of the period of 

effect of this approval. 

Compliant This is the second OAAR. The 12 month reporting period for 

the OAAR is 31 August – 30 August. The first OAAR was 

published on the approval holder’s website within 40 

business days of 31 August 2022. It is anticipated that this 

OAAR will be published on the approval holder’s website 

within 40 business days of 31 August 2023.  



  
 

Condition 

Number 

Condition Description Compliant / Non-compliant/ 

Not applicable 

Comment / Evidence / Rectification 

10. The approval holder must demonstrate a reduction in 

the abundance of feral animals at the Avonvale and 

Cherry Gully Stations Offset area by the end of year 5, 

relative to the abundance determined by the baseline 

surveys, and ensure that the abundance of feral 

animals is then maintained at, or reduced below, the 

year 5 abundance for the rest of the period of effect 

of the approval. 

Not applicable The baseline surveys of feral animal abundance were 

completed during Year 1 by SHG as a suitably qualified field 

ecologist and professional. The baseline feral animal 

abundance across the offset area has been incorporated in 

the amended OAMP. In conjunction with the baseline 

surveys, active feral animal management has been occurring 

since the acquisition of the land holdings. Feral animal 

management has broader, more regional scale effects and 

therefore, continual, and ongoing feral animal management 

will remain. The current feral animal management regime is 

designed to achieve the demonstrated reduction by Year 5.  

11a. The approval holder must demonstrate that the extent 

of weed cover at the Avonvale and Cherry Gully 

Stations Offset area is: less than 20% at the end of year 

5 

 

Not applicable The baseline surveys of the extent of weed cover were 

completed during Year 1 by SHG as a suitably qualified field 

ecologist and professional. The baseline extent of weed 

cover across the offset area has been incorporated in the 

amended OAMP. Following the completion of baseline 

surveys and extrapolation of data, the offset provider has 

engaged a suitably qualified weed removal specialist. The 

engaged contractor is scheduled to commence works in late 

2022. It is considered that the current weed management 

regime is designed to achieve the demonstrated reduction 

by Year 5 and Year 10, respectively. 

11b. The approval holder must demonstrate that the extent 

of weed cover at the Avonvale and Cherry Gully 

Stations Offset area is: less than 5% at the end of year 

10 and for the rest of the period of effect of the 

approval. 

 

Not applicable The baseline surveys of the extent of weed cover were 

completed during Year 1 by SHG as a suitably qualified field 

ecologist and professional. The baseline extent of weed 

cover across the offset area has been incorporated in the 

amended OAMP. Following the completion of baseline 

surveys and extrapolation of data, the offset provider has 

engaged a suitably qualified weed removal specialist. The 

engaged contractor is scheduled to commence works in late 

2022. It is considered that the current weed management 

regime is designed to achieve the demonstrated reduction 

by Year 5 and Year 10, respectively. 



  
 

Condition 

Number 

Condition Description Compliant / Non-compliant/ 

Not applicable 

Comment / Evidence / Rectification 

12.  For the protection of Koala Habitat, the approval 

holder must demonstrate by the end of year 3 that 

fauna friendly stock exclusion fencing has been 

installed around the entire perimeter of the Avonvale 

and Cherry Gully Stations Offset area. The approval 

holder must ensure that the fauna friendly stock 

exclusion fencing is maintained and effective for its 

purpose for the period of effect of the approval. 

 

Compliant Although this condition is not applicable at this reporting 

period, all stock have been removed from the Avonvale and 

Cherry Gully Station property as of January 2022. Some 

redundant internal fencing, cattle and horse yards have been 

deconstructed to enable offset activities to occur. Given the 

removal of all stock from the Avonvale and Cherry Gully 

Station property and regular external fence checks and 

rectifications (if required), the risk of cattle intrusion and 

impacts on the offset are mitigated. 

13. The approval holder must undertake ecological work 

to restore the Regional Ecosystems in the Avonvale 

and Cherry Gully Stations Offset area in accordance 

with the Avonvale and Cherry Gully Stations Offset 

area Management Plan and the Direct Offset Chapter. 

Compliant A number of management actions in accordance with the 

amended OAMP have commenced and will continue to be 

implemented. Implementation of the management actions 

in accordance with the OAMP are trending the offset area to 

achieving the restoration of the regional ecosystem 

vegetation communities. 

14a. The approval holder must achieve the following 

outcomes in Environmental Management Zone 1: A 

57% increase, relative to the baseline Habitat quality 

assessment data, in the average Koala Species 

Stocking Rate score by the end of year 6, and 

subsequently maintain or exceed that average Koala 

Species Stocking Rate score for the remainder of the 

period of effect of the approval. 

Not applicable Achievement of the outcomes of Condition 14 are not 

applicable during this reporting period. 

14b. The approval holder must achieve the following 

outcomes in Environmental Management Zone 1: 

Average tree canopy cover at >50% - <200% of the 

benchmark for Regional Ecosystem 12.11.14  by the end 

of year 6 and subsequently maintain average tree 

canopy cover in that range for the remainder of the 

period of effect of the approval.  

Not applicable Achievement of the outcomes of Condition 14 are not 

applicable during this reporting period. 

14c. The approval holder must achieve the following 

outcomes in Environmental Management Zone 1: 

Average recruitment of woody perennial species in the 

ecologically dominant layer greater than 75% by the 

end of year 6 and subsequently maintain or exceed 

Not applicable Achievement of the outcomes of Condition 14 are not 

applicable during this reporting period. 



  
 

Condition 

Number 

Condition Description Compliant / Non-compliant/ 

Not applicable 

Comment / Evidence / Rectification 

that rate of recruitment for the remainder of the period 

of effect of the approval. 

14d. The approval holder must achieve the following 

outcomes in Environmental Management Zone 1: The 

number of Large trees >50% of the benchmark for the 

Regional Ecosystem by the end of year 6 and this 

number subsequently maintained or exceeded for the 

remainder of the period of effect of the approval. 

Not applicable Achievement of the outcomes of Condition 14 are not 

applicable during this reporting period. 

14e. The approval holder must achieve the following 

outcomes in Environmental Management Zone 1: An 

average of at least 6 different winter or spring 

flowering Grey-headed Flying-fox foraging species in 

each assessment plot by the end of year 6, and 

subsequently maintain or exceed this outcome for the 

remainder of the period of effect of the approval. 

Not applicable Achievement of the outcomes of Condition 14 are not 

applicable during this reporting period. 

15a. The approval holder must achieve the following 

outcomes in Environmental Management Zone 2: An 

80% increase, relative to the baseline Habitat quality 

assessment data, in the average Koala Species 

Stocking Rate score by the end of year 16, and 

subsequently maintain or exceed that average Koala 

Species Stocking Rate score for the remainder of the 

period of effect of the approval. 

Not applicable Achievement of the outcomes of Condition 15 are not 

applicable during this reporting period. 

15b. The approval holder must achieve the following 

outcomes in Environmental Management Zone 2: 

Average tree canopy cover at >50% - <200% of the 

benchmark for Regional Ecosystem 12.11.14 by the end 

of year 16, and subsequently maintain average tree 

canopy cover in that range for the remainder of the 

period of effect of the approval. 

Not applicable Achievement of the outcomes of Condition 15 are not 

applicable during this reporting period. 



  
 

Condition 

Number 

Condition Description Compliant / Non-compliant/ 

Not applicable 

Comment / Evidence / Rectification 

15c. The approval holder must achieve the following 

outcomes in Environmental Management Zone 2: 

Average recruitment of woody perennial species in the 

ecologically dominant layer greater than 75% by the 

end of year 16, and subsequently maintain or exceed 

that rate of recruitment for the remainder of the period 

of effect of the approval. The number of Large trees 

>50% of the benchmark for the Regional Ecosystem 

by the end of year 16, and this number subsequently 

maintained or exceeded for the remainder of the 

period of effect of the approval. 

Not applicable Achievement of the outcomes of Condition 15 are not 

applicable during this reporting period. 

15d. The approval holder must achieve the following 

outcomes in Environmental Management Zone 2: The 

number of Large trees >50% of the benchmark for the 

Regional Ecosystem by the end of year 16 and this 

number subsequently maintained or exceeded for the 

remainder of the period of effect of the approval. 

Not applicable Achievement of the outcomes of Condition 15 are not 

applicable during this reporting period. 

15e. The approval holder must achieve the following 

outcomes in Environmental Management Zone 2: An 

average of at least 6 different winter or spring 

flowering Grey-Headed Flying-fox foraging species in 

each assessment plot by the end of year 6 and 

subsequently maintain or exceed this outcome for the 

remainder of the period of effect of the approval. 

Not applicable Achievement of the outcomes of Condition 15 are not 

applicable during this reporting period. 

16a. The approval holder must achieve the following 

outcomes in Environmental Management Zone 3: 

Recreate the pre-clearing Regional Ecosystem by 

planting 399 ha of new Koala Habitat and Grey 

Headed Flying-fox foraging Habitat. 

Not applicable Achievement of the outcomes of Condition 16 are not 

applicable during this reporting period. 

16b. The approval holder must achieve the following 

outcomes in Environmental Management Zone 3: All 

planting works must be completed by the end of Year 

5. 

Compliant As per Attachment C, 400.70 ha of Koala and Grey-headed 

Flying-fox habitat has been revegetated and restored within 

EMZ 3. 



  
 

Condition 

Number 

Condition Description Compliant / Non-compliant/ 

Not applicable 

Comment / Evidence / Rectification 

16c. The approval holder must achieve the following 

outcomes in Environmental Management Zone 3: A 

350% increase, relative to the baseline Habitat quality 

assessment data, in the average Koala Species 

Stocking Rate score by the end of year 10. 

Not applicable Achievement of the outcomes of Condition 16 are not 

applicable during this reporting period. 

16d. The approval holder must achieve the following 

outcomes in Environmental Management Zone 3: 

Average tree canopy cover at >10% - <50% of the 

benchmark for each Regional Ecosystem by the end of 

year 10. 

Not applicable Achievement of the outcomes of Condition 16 are not 

applicable during this reporting period. 

16e. The approval holder must achieve the following 

outcomes in Environmental Management Zone 3: 

Average recruitment of woody perennial species in the 

ecologically dominant layer greater than 50% by the 

end of year 10. 

Not applicable Achievement of the outcomes of Condition 16 are not 

applicable during this reporting period. 

16f. The approval holder must achieve the following 

outcomes in Environmental Management Zone 3: An 

average of at least 6 different winter or spring 

flowering Grey-Headed Flying-fox foraging species in 

each assessment plot by the end of year 10, and 

subsequently maintain or exceed this diversity of 

foraging species for the remainder of the period of 

effect of the approval. 

Not applicable Achievement of the outcomes of Condition 16 are not 

applicable during this reporting period. 

16g. The approval holder must achieve the following 

outcomes in Environmental  Management Zone 3: A 

700% increase, relative to the baseline Habitat quality 

assessment data,  in the average Koala Species 

Stocking Rate score  by the end of year 20, and 

subsequently maintain or exceed that average Koala 

Species Stocking Rate score for the remainder of the 

period of effect of the approval. 

Not applicable Achievement of the outcomes of Condition 16 are not 

applicable during this reporting period. 

16h. The approval holder must achieve the following 

outcomes in Environmental Management Zone 3: 

Average Tree canopy cover at >50% - <200% of the 

Not applicable Achievement of the outcomes of Condition 16 are not 

applicable during this reporting period. 



  
 

Condition 

Number 

Condition Description Compliant / Non-compliant/ 

Not applicable 

Comment / Evidence / Rectification 

benchmark for each Regional Ecosystem by the end of 

year 20, and subsequently maintain average tree 

canopy cover in that range for the remainder of the 

period of effect of the approval. 

16i. The approval holder must achieve the following 

outcomes in Environmental Management Zone 3: 

Average recruitment of woody perennial species in the 

ecologically dominant layer greater than 75% by the 

end of year 20, and subsequently maintain or exceed 

that rate for the remainder of the period of effect of 

the approval. 

Not applicable Achievement of the outcomes of Condition 16 are not 

applicable during this reporting period. 

16j. The approval holder must achieve the following 

outcomes in Environmental Management Zone 3: The 

number of Large trees >50% of the benchmark for 

each Regional Ecosystem by the end of year 20, and 

this number subsequently maintained or exceeded for 

the remainder of the period of effect of the approval. 

Not applicable Achievement of the outcomes of Condition 16 are not 

applicable during this reporting period. 

17a. The approval holder must achieve the following 

outcomes in Environmental Management Zone 4: 

Recreate the pre-clearing Regional Ecosystem 12.3.7 

or 12.3.3 by restoring 166.6 ha of new Koala Habitat 

and Grey-headed Flying-fox foraging Habitat. 

Not applicable Achievement of the outcomes of Condition 17 are not 

applicable during this reporting period. 

17b. The approval holder must achieve the following 

outcomes in Environmental Management Zone 4: All 

revegetation planting works completed by the end of 

Year 4. 

Compliant  As per Attachment C, 171.90 ha of Koala and Grey-headed 

Flying-fox habitat has been revegetated and restored within 

EMZ 4. 

17c. The approval holder must achieve the following 

outcomes in Environmental Management Zone 4: A 

30% increase, relative to the baseline Habitat quality 

assessment data, in the average Koala Species 

Stocking Rate score by the end of year 10. 

Not applicable Achievement of the outcomes of Condition 17 are not 

applicable during this reporting period. 

17d. The approval holder must achieve the following 

outcomes in Environmental Management Zone 4: 

Average tree canopy cover at >10% - <50% of the 

Not applicable Achievement of the outcomes of Condition 17 are not 

applicable during this reporting period. 



  
 

Condition 

Number 

Condition Description Compliant / Non-compliant/ 

Not applicable 

Comment / Evidence / Rectification 

benchmark for each Regional Ecosystem 12.3.7 by the 

end of year 10. 

17e. The approval holder must achieve the following 

outcomes in Environmental Management Zone 4: 

Average recruitment of woody perennial species in the 

ecologically dominant layer greater than 50% by the 

end of year 10. 

Not applicable Achievement of the outcomes of Condition 17 are not 

applicable during this reporting period. 

17f. The approval holder must achieve the following 

outcomes in Environmental Management Zone 4: An 

average of at least 6 different winter or spring 

flowering Grey-Headed Flying -fox foraging species in 

each assessment plot by the end of year 10 and this 

diversity subsequently maintained or exceeded for 

remainder of the period of effect of the approval. 

Not applicable Achievement of the outcomes of Condition 17 are not 

applicable during this reporting period. 

17g. The approval holder must achieve the following 

outcomes in Environmental Management Zone 4: A 

60% increase relative to the baseline Habitat quality 

assessment data, in the average Koala Species 

Stocking Rate score at year 20, and subsequently 

maintain or exceed that average Koala Species 

Stocking Rate score for the remainder of the period of 

effect of the approval. 

Not applicable Achievement of the outcomes of Condition 17 are not 

applicable during this reporting period. 

17h. The approval holder must achieve the following 

outcomes in Environmental Management Zone 4: 

Average Tree canopy cover at >50%- <200% of the 

benchmark for each Regional Ecosystem by the end of 

year 20 and subsequently maintain average tree 

canopy cover in that range for the remainder of the 

period of effect of the approval. 

Not applicable Achievement of the outcomes of Condition 17 are not 

applicable during this reporting period. 

17i. The approval holder must achieve the following 

outcomes in Environmental Management Zone 4: 

Average recruitment of woody perennial species in the 

ecologically dominant layer greater than 75% by the 

Not applicable Achievement of the outcomes of Condition 17 are not 

applicable during this reporting period. 



  
 

Condition 

Number 

Condition Description Compliant / Non-compliant/ 

Not applicable 

Comment / Evidence / Rectification 

end of year 20, and subsequently maintain or exceed 

that rate for the remainder of the period of effect of 

the approval. 

17j. The approval holder must achieve the following 

outcomes in Environmental Management Zone 4: The 

number of Large trees >50% of the benchmark for the 

Regional Ecosystem by the end of year 20, and this 

number subsequently maintained or exceeded for the 

remainder of the period of effect of the approval. 

Not applicable Achievement of the outcomes of Condition 17 are not 

applicable during this reporting period. 

18 The approval holder must demonstrate by year 5 that 

a minimum of 50% of planting stock used in all offset 

area vegetation has been grown from seed harvested 

from Koala food trees and Grey• headed Flying-fox 

foraging tree species on or immediately adjoining the 

offset area land holdings. 

Compliant In the two year reporting period, 145.60 ha of direct planting 

and 427.0 ha of indirect planting have been completed (refer 

to Attachment C). Due to the expedited planting program to 

reduce the time lag between the impact and realisation of 

the offset, the 145.60 ha of direct planting utilised a 

combination of seed harvested on-site, and seed sourced 

from a local nursery. The 427.0 ha of indirect planting has 

utilised seed from the natural seed bank on-site and 

therefore is considered to have been grown from seed 

harvested on-site. As such, current calculations indicate that 

74.57% of plant stock has been grown from seed harvested 

on-site. 

19 The approval holder must engage a suitably qualified 

independent expert to undertake an assessment of the 

Avonvale and Cherry Gully Stations Offset area at the 

end of each of year 6, year 10, year 16 and year 20 to 

assess whether the outcomes required in conditions 

10-18 have been, or are likely to be, achieved. The 

findings of each assessments must be documented 

and published within 6 months of the end of each of 

year 6, year 10, year 16 and year 20, and he provided 

to the Department within five (5) business days of each 

being published. 

Not applicable Not applicable during this reporting period. 

 



  
 

Attachment A:  Sample Pest 

Management Results 

  



  
 

Attachment B:  Sample Weed 

Management Results 

  











  
 

Attachment C:  Certified 

Revegetation Works Extent 
 


